COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2003

ESTI MATE SUMVARY 15: 05: 02
CONTI D: C14201 ESTI MATE NO 0007 PROG SPEC YR 2002
PCN: 14201- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 112.0 DAYS TIME ALLOW 112 WORK DAYS
US 50 - Chico Ck West PERCENT TIME:  100. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO NH 0504- 044
US 50 - Chico Ck West
NAVE OF ROAD: 50B
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/20/ 2003 DATE TI ME STARTED 05/12/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 31/ 2003 DATE TI ME STOPPED 10/27/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 10/ 27/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 05/ 12/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,672, 760. 94 PARTI Cl PATI NG $ 3, 320, 596. 02 $ 12,719. 00
AWARD PRQJECT AMTI:  $  2,983,583.95 NON- PARTI Cl PATI NG 288, 656. 50 2,357.50
PERCENT COMPLETE: 98. 27% TOTAL EARNI NGS 3,609, 252. 52 15, 076. 50
FUNDS AVAI LABLE: $ 63, 508. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 609, 252. 52 15, 076. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,497.95 -31.50
SECURI TI ES ENCUVBERED 3,497.95 31.50
NET EARNI NGS 3, 609, 252. 52 15, 076. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 3, 609, 252. 52 15, 076. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 076. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 14201- BI D ESTI MATE RUN 12/ 01/ 2003
PROJECT NH 0504- 044 ESTI MATE NG 0007 15: 05: 02

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 376, 172. 000 376, 172. 000
sy 0. 000 0.00
1. 00000 376, 172. 000 376, 172. 00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7, 947. 500 7,797. 500
LF 150. 000 337.50
2. 25000 7, 947. 500 17, 881. 88
0015 202-01300 *REMOVAL OF END ANCHORAGE 58. 000 58. 000
EACH 0. 000 0.00
110. 00000 58. 000 6, 380. 00
0020 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 17. 000 17. 000
EACH 0. 000 0.00
185. 50000 17. 000 3, 153. 50
0025 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0030 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 1. 000 1. 000
EACH 0. 000 0.00
280. 00000 1. 000 280. 00
0035 210-00040 *RESET WATER LI NE 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0040 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 18. 620 18. 620
TON 0. 000 0.00
50. 00000 18. 620 931. 00
0045 403-33841  *HOT Bl TUM NOUS PAVEMENT ( GRADING S) (100) (PG 64-22) 32, 735. 100 32, 735. 100
TON 0. 000 0.00
30. 00000 32, 735. 100 982, 053. 00
0050 403-33871  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76- 28) 44, 062. 040 44, 062. 040
TON 0. 000 0.00
33. 70000 44, 062. 040 1, 484, 890. 75
0055 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 22, 316. 000 22, 316. 000
GAL 0. 000 0.00
1. 00000 22, 316. 000 22, 316. 00



CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14201- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0007 15: 05: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 192. 000 192. 000
LF 0. 000 0.00
10. 00000 192. 000 1, 920. 00
0065 603-03720 *72 | NCH REI NFORCED CONCRETE Pl PE SPECI AL 304. 000 285. 000
LF 19. 000 6, 650. 00
350. 00000 304. 000 106, 400. 00
0070 625-00000 *CONSTRUCTI ON SURVEY! NG 0. 560 0.560
LS 0. 000 0.00
10, 000. 00000 0. 560 5, 600. 00
0075 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
52, 582. 50000 1. 000 52, 582. 50
0080 627-00005  *EPOXY PAVEMENT MARKI NG 622. 000 622. 000
GAL 0. 000 0.00
55. 00000 622. 000 34, 210. 00
0085 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 740. 000 6, 740. 000
SF 0. 000 0.00
7. 75000 6, 740. 000 52, 235. 00
0090 630- 00000 *FLAGG NG 2,067.000 2, 063. 000
HOUR 4. 000 72.00
18. 00000 2, 067. 000 37, 206. 00
0095 630-00007 *TRAFFI C CONTROL | NSPECTI ON 74.000 67. 000
DAY 7.000 315.00
45. 00000 74. 000 3, 330. 00
0100 630-00012 *TRAFFI C CONTROL NMANAGENENT 91. 000 89. 000
DAY 2.000 650. 00
325. 00000 91. 000 29, 575. 00
0105 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 14. 000 12. 600
EACH 1. 400 85. 40
61. 00000 14. 000 854. 00
0110 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 53. 000 47.700
EACH 5. 300 429. 30
81. 00000 53. 000 4,293. 00



CONTI D C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14201- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0007 15: 05: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 7.200
EACH 0. 800 72.80
91. 00000 8. 000 728.00
0120 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 1.800
EACH 0. 200 1, 100. 00
5, 500. 00000 2.000 11, 000. 00
0125 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0.200 400. 00
2, 000. 00000 2.000 4, 000. 00
0130 630-80360 *DRUM CHANNELI ZI NG DEVI CE 26. 000 23. 400
EACH 2.600 214.50
82. 50000 26. 000 2, 145. 00
0135 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0140 630-80380 *TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 292.50
9. 75000 300. 000 2,925. 00
0145 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0150 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 26, 328. 720 26, 328. 720
F A 0. 000 0.00
1. 00000 26, 328. 720 26, 328.72
0155 700-70020 F/ A ON- THE- JOB TRAI NEE 400. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0160 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 2,100. 000 0. 000
F A 2,100. 000 2, 100. 00
1. 00000 2, 100. 000 2, 100. 00
0165 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 63, 108. 440 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14201- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0007 15: 05: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70380 F/ A ERGSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
9005 202-00500 REM PORT PRESENT STR 1. 000 1. 000
EACH 0. 000 0.00
13, 200. 00000 1. 000 13, 200. 00
9006 900- 00014  ADDED | TEM (LUMP SUM)/ REMOVE 19 LF OF 72" RCP & 1. 000 1. 000
HEADWALL FORM
Ls 0. 000 0.00
3, 552. 25000 1. 000 3,552, 25
9007 601-01000 CONC CL B 8. 000 8. 000
o 0. 000 0.00
304. 00000 8. 000 2,432.00
9010 203-00060 EMB MATL (CIP) 200. 000 200. 000
oY 0. 000 0.00
25. 00000 200. 000 5, 000. 00
9011 603-61120 12 IN FLEXI BLE PI PE 60. 000 60. 000
LF 0. 000 0.00
32. 00000 60. 000 1, 920. 00
9012 609-60011 CURB TY 6 M 30. 000 30. 000
LF 0. 000 0.00
17. 88000 30. 000 536. 40
9013 615-00030 EMB PROT TY 3 1. 000 1. 000
EACH 0. 000 0.00
1, 515. 00000 1. 000 1,515. 00

CAT 0200 CURRENT AMI $ 3,378,354.44 % 12,719.00$ 3, 314, 846. 00
CAT NO0280 ROADWAY SAFETY

0180 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 7,550. 000 7, 345. 000
LF 205. 000 2,357.50
11. 50000 7, 550. 000 86, 825. 00



CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14201-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0007 15: 05: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 ROADWAY SAFETY
0185 606-01340 *END ANCHORAGE TYPE 3D 25. 000 25. 000
EACH 0. 000 0.00
405. 00000 25. 000 10, 125. 00
0190 606-01385  *TRANSI TI ON TYPE 3J 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0195 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
610. 00000 1. 000 610. 00
0200 606-02003 *END ANCHORAGE ( NONFLARED) 24.000 24.000
EACH 0. 000 0. 00
1, 475. 00000 24. 000 35, 400. 00
0205 612-00001  *DELI NEATOR (TYPE I) 246. 000 246. 000
EACH 0. 000 0.00
15. 50000 246. 000 3, 813. 00
0210 612-00002  *DELI NEATOR (TYPE I1) 155. 000 155. 000
EACH 0. 000 0. 00
16. 50000 155. 000 2,557. 50
0215 612-00003  *DELI NEATOR (TYPE I11) 16. 000 16. 000
EACH 0. 000 0.00
17. 50000 16. 000 280. 00
9001 606-01370 TRANSITION TY 3G 4. 000 4. 000
EACH 0. 000 0. 00
880. 00000 4. 000 3, 520. 00
9002 606-01380 TRANSITION TY 3H 4. 000 4. 000
EACH 0. 000 0.00
650. 00000 4. 000 2, 600. 00
9003 606-01395  TRANSI TION TY 3L 12. 000 12. 000
EACH 0. 000 0. 00
360. 00000 12. 000 4, 320. 00
9004 606-01460  MEDI AN TERM NAL 4. 000 4. 000
EACH 0. 000 0.00
3, 850. 00000 4. 000 15, 400. 00



CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14201-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0007 15: 05: 02
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 ROADWAY SAFETY
9008 202-00425 REM BRI DGE RAI LI NG 1, 224. 000 000
LF . 000 0.00
9. 25000 000 11, 322. 00
9009 606-11010 BRDG RAIL TY 10R 1, 224. 000 000
LF . 000 0. 00
91. 00000 000 111, 384. 00
CAT 0280  CURRENT AMT $ 288, 656.50 $ 2,357.50% 288, 656. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620-00012  FlIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 0.00
4, 750. 00000 . 000 4,750. 00
0225 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 0. 00
1, 000. 00000 . 000 1, 000. 00
CAT 0400  CURRENT AMT $ 5,750.00 $ 0.00% 5, 750. 00

PROQIECT TOTAL

CURRENT AMI $ 3,672,760.94 %

15,076.50 $ 3, 609, 252. 50



